

Initial Project Planning Template

Date	4 July 2026
Team ID	Not Provided
Project Name	Smart Lender
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

The following backlog and sprint plan maps the implemented Smart Lender features into a practical delivery schedule.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Preparation and Model Training	USN-1	As a developer, I can load the loan dataset and clean missing values so that model training uses valid input data.	3	High	Solo	24 June 2026	26 June 2026
Sprint-1	Data Preparation and Model Training	USN-2	As a developer, I can engineer features such as total income and log-transformed variables so that the model captures applicant risk better.	3	High	Solo	24 June 2026	26 June 2026
Sprint-1	Data Preparation and Model Training	USN-3	As a developer, I can train and compare multiple classifiers so that the best-performing model is selected	5	High	Solo	24 June 2026	26 June 2026

Sprint-2	Single Applicant Prediction Workflow	USN-4	As a user, I can enter applicant details in a web form and receive an approval or rejection result instantly.	5	High	Solo	27 June 2026	29 June 2026
Sprint-2	Single Applicant Prediction Workflow	USN-5	As a user, I can view confidence score, EMI, and DTI information so that I understand the prediction outcome better.	3	High	Solo	27 June 2026	29 June 2026
Sprint-2	Batch Processing and Session History	USN-6	As a user, I can upload a CSV file for batch prediction so that multiple applications can be processed together.	5	High	Solo	27 June 2026	29 June 2026
Sprint-2	Batch Processing and Session History	USN-7	As a user, I can download batch prediction results and review recent prediction history in the same session.	3	Medium	Solo	27 June 2026	29 June 2026
Sprint-3	API and Monitoring	USN-8	As an external system, I can call /api/predict with JSON payloads so that the model can be integrated programmatically.	5	High	Solo	30 June 2026	02 July

Sprint-3	API and Monitoring	USN-9	As a user or administrator, I can access /api/emi and /health so that I can compute financial metrics and verify service status.	3	Medium	Solo	30 June 2026	02 July 2026
Sprint-3	Reporting and Explainability	USN-10	As a user, I can view model comparison summaries and feature importance reports so that the system is more transparent.	3	Medium	Solo	30 June 2026	02 July 2026
Sprint-4	Quality Assurance and Documentation	USN-11	As a tester, I can run automated tests for routes, APIs, preprocessing, model performance, and batch processing so that regressions are detected early.	5	High	Solo	03 July 2026	04 July 2026
Sprint-4	Quality Assurance and Documentation	USN-12	As a project reviewer, I can read setup instructions and technical documentation so that the solution can be executed and evaluated easily.	2	Medium	Solo	03 July 2026	04 July 2026